
Site Name: 

Task Order 62 CES Environmental 

Branch: Federal 

WORK AUTHORIZED: 

Operational Period: 

Date: 2-2-2015 

Division/ 
Group: Response 

U.S. EPA Region 6 
DAILY WORK ORDER 

mergency and Rapid Response Service 

Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal o._:_f _s~:.::lu=dS!._ge.=.,c_:l.:..::iq!.:u::.:id=-=s_:_, .:::.a.:_:.nd~s::...o ::.:lid:__:s __ ._ -----------------1 

Continue removal of water, oil , sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contr_act Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 2.2.2015 Time:1700 Date: 2.2.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON­

QTY USED Unused 
SITE: 

1---------------~--.,.------t---·-~-----------ll---------t 
Response Manager 1 1 j 

--------~, ------11 

Foreman~_1 __ .__

0

1_+-----

I Health and Safety Manager ,___o _ __._ __ +--1 ____ _,, 

Truck Driver/Equip Op 1 1 I 
>---------+------I 

Laborer 3 3 I 

I 
PERSONNEL OFF-SITE 

Subcontract Manager __ 1 _ _.__ 1--'l--------11 
! Transport and Disposal Coord 1 1 
1 

--------~1 ------1 

Field Cost Accountant 1 1 I 

I 

r 

I 
I 

f 

! 
I 
' 

I 

I 
I 

Pick -up Truck 2 2 1 
-----~----'-------· 

Generator 1 1 
~-----·-._-------I 

Trash Pumps 0 0 
------1--------1 

PIO 1 1 , 
>------- -1--------1 

Frac Tank w Liner 1 1 1 
I 

4,000 PSI Pressure 1 1 / 
Washer,__ ____ -1----'-------1 

Open Top Roll Off 8 8 j 
-------1----+------I 

Vacuum Truck Air Mover 1 1 / 

Carbon Vapor Unit 1 1 I 
Skid Steer 1 1 I 

Vacuum Boxes 22 22 
-------I---~'---_. 

9,000 lb Overhead Lift ' 1 1 1 ______ ._ __ _;_ __ --I 

Storage Trailer 1 1 I 
------1--~....:_----1 

Myers (Bean) Pump 1 1 l 
>---------1----'-----I 

Air Compressor 1 1 I 

lwORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM coord inated site activities with the Foreman, processed invoices, and completed the health/safety and 
operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He 
continued to work on analyzing, manifesting , and scheduling , of the existing waste streams. 

The T&D Coordinator continued working on waste approvals, waste profiling , analytical analysis, and review of the field 
categorization data export. 

The crew continued removal of sludge from S T 5 by cracking the man way with some extended bolts and wing nuts. 
The crew continued to work on cleaninq trenches in the warehouse and cleaning...Q)ly areas on the tarmac. 
Two loads of wastewater from T 5, T 12, and T 10 disposed at EcoServe via Lonestar Ecology LLC. 

--------1 

l RM~ p=' - ~J• .>J)ate : 2.3.2015 
I =- -r '\~..).. A 

Date: osc Time: Time: 1100 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions. H&S)(/nput for next DWO): 

The crew will continue with the clean out of S T 5 and move on to S T 8. SWSES working on an air sparger to aid 
removal on ST 8. The crew will continue to pressure wash oily areas on the tarmac. They will stage the empty drums 
and totes. 
~-,--------------------------------------------1 
We have two loads of wastewater scheduled for transport and disposal at EcoServe via Lonestar Ecology LLC. 
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